



## HYDROEUROPE TEAM 1

# WEEKLY REPORT

**DATE** 27/01/2010  
**REPORT EDITOR** Jelena  
**PRESENTS** Jelena, Zoubir, Patrice, Lukman, Mhenga, Jean-Philippe, Felipe

### GIS sub-team

Task regarding GIS analysis is finished. The data necessary for hydrological analysis is prepared and send to hydrology team on 26<sup>th</sup> January 2010. Patrice and Seong je are going to write engineering report for their part of task.

### Hydrology sub-team

Big problem is with installation of Hydrolab.

### Hydraulic sub-team

MIKE 11 model is finished with hydrograph from rational method. Model includes sediment transport component. Preparation of ISIS model is in preparation. Consultations with DHI lecturers were very useful (we got some useful advices).

Felipe now has material for page with short text and picture of each team member. In following days he will finalize it.

Next meeting is on 03.02.2010. at 7pm (France time)

<b>What</b>	<b>Who</b>	<b>When</b>
<b>Upload work plan for hydrology analysis</b>	Jean-Philippe	Before 03.02.2010.
<b>Presentation of some results regard hydrology</b>	Jean-Philippe, Mhenga and Lukman	03.02.2010.
<b>Create page with team members</b>	Felipe	~