

Weekly Report 3

Date: 11th of January, 8pm

Present: Roland, Gonzalo, Morgan, Amine, Jose Luis, Vu, Masato and Evert.

General team 9-news:

- Masato is officially a member of team 9! Welcome.
- Stephen could not be present at the meeting because of exams.
- We still haven't heard a word of Albert Guido.
- Everyone should send its personal details to Gonzalo, if it's not yet done. He will put everything on the webspace afterwards.

Remote Desktop:

- Everyone who attended the meeting was able to connect to the Remote Desktop.
- If you do work, the results should be on the platform. You can work from your own Computer, but should upload the result files and make them work on the Remote Desktop. Anything that you do should be posted with nice pictures so everybody can follow what has been done.

Tasks

- Tasks for the coming weeks were divided as follows:

What?	Who?	Deadline
GIS	Amine and Morgan	18 th of January
Hydrological analysis part 1	José, Poh Hoon and Masato	25 th of January
Hydrological analysis part 2	Evert, Roland and Thai	first week of February
Modeling	Gonzalo and ?	

- The *GIS part* will give the geographic information needed to do the hydrological analysis.
- In the *hydrological analysis* we will get an overview about the catchment(s) situation, patterns, and especially we will get a hydrograph for the last branch of the Var River as a boundary condition for the modeling part. This analysis is divided in 2 parts. Part 1 consists of a rough calculation. The 2nd part will be a more detailed hydrological analysis and catchment analysis. In the 4th week, the results will be compared and eventually adjusted.
- The *modeling* part will use the results of the previous parts. We will use Mike 11 and HecRas.
- We still have to give a task to Stephen and Albert Guido. Roland contacts them to find out what they prefer.

Next meeting

The next meeting was planned for Monday the 18th of January at 8 pm on Skype.