

Weekly Report 5

Date: 25th of January, 8pm

Present: Roland, Gonzalo, Morgan, Amine, Jose Luis, Vu, Masato, Poh Hoon and Evert.

Update Tasks

A. GIS Part:

Armine and Morgan are working in the GIS PART and results are almost ready. They will be posted this week.

B. Rainfall analysis:

Masato is working on the theory of record breaking, applied on different locations in the Var catchment.

C. Hydrological part:

Poh Hoon and José have been working on the hydrological analysis.

D. Website:

Gonzalo is updating the website. When everyone has sent his profile-information, these will be put online. He will also put the reports online as soon as possible.

Concluding remarks

A serious amount of work has been done, but no results are visible on the website. Everyone should make a report of the work he has done, so we can put it online and everyone keeps posted of the work the others are doing.

Next meeting

The next meeting was planned for Monday the 1th of February at 8 pm on Skype.