



## HYDROEUROPE TEAM 1

# WEEKLY REPORT

**DATE** 03/02/2010  
**REPORT EDITOR** Jelena  
**PRESENTS** Jelena, Patrice, Byeon, Mhenga, Lukman, Jean-Philippe and Felipe

### GIS sub team

Preparation of report is in progress.

### Hydrology sub team

Lukman, Mhenga and Jean-Philippe have started with hydrological analysis. Their estimation is that they will have results by the end of the week.

Preparation of report is next step.

### Hydraulics sub team

It is already mentioned that MIKE11 and ISIS model is finished with hydrograph from rational method. With the results from hydrological analysis further analysis will be done.

Preparation of report is in progress.

Felipe will take in charge catchment analysis using Mike She.

Jelena gave a short intro of activities for face to face period and she will prepare detailed schedule for face to face period (22.02.-07.03.2010.).

<b>What</b>	<b>Who</b>	<b>When</b>
<b>GIS</b>	Patrice, Byeon	~
<b>Hydrological analysis</b>	Mengha, Lukman, JP	~ end of the week
<b>Hydraulic analysis</b>	Jelena, Zoubir	~ next meeting
<b>Mike She analysis</b>	Felipe	~
<b>Face to face period preparation</b>	Jelena	~next meeting